COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 09/ 2018

ESTI MATE SUMVARY 13:53: 06
CONTI D; C21806 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 21806- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 61.0 DAYS TIVE ALLOW 110 WORK DAYS
SHO5: 52ND TO 58TH RALSTON RD PERCENT TIME:  55.45 ORI G TIME ALLOW 110 WORK DAYS
PROJECT NO. NHPP 095A- 019
SHI5: 52ND TO 58TH RALSTON
NAMVE OF ROAD:
PROJECT COUNTI ES: ADANS DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 02/ 28/ 2018 DATE TI ME STARTED 09/11/2017
6663 COLORADO BLVD. DATE LET 07/ 20/ 2017 DATE WORK BEGAN  09/11/2017
DATE AWARDED 08/ 04/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/24/2017 DATE ACCEPTED
COMMVERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 09/ 11/ 2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 3,218, 621.90 PARTI Cl PATI NG $ 1,957,017. 21 $ 11,527.77
AWARD PRQIJECT AMT: $ 3,058, 740. 74 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 60. 80% TOTAL EARNI NGS 1,957,017.21 11, 527.77
FUNDS AVAI LABLE: $ 1,261, 604.69 STOCKPI LED MATERI ALS 148, 861. 00 0.00
GROSS EARNI NGS 2,105, 878. 21 11, 527. 77
TOTAL CLAI MS: $ 0.00 RETAI NAGE -45,881. 11 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,059, 997. 10 11, 527. 77
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,059, 997. 10 11, 527. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11, 527. 77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21806-BI D ESTI MATE RUN 04/ 09/ 2018
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0006 13: 53: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
2, 350. 00000 1. 000 2,350.00
0010 202-00200 Renoval of Sidewal k 370. 000 348. 000
SY 0. 000 0. 00
8. 50000 348. 000 2,958. 00
0015 202-00201 Renoval of Curb 22.000 22.000
LF 0. 000 0. 00
12. 00000 22.000 264. 00
0020 202-00202 Renoval of Gutter 75. 000 75. 000
LF 0. 000 0. 00
12. 50000 75. 000 937.50
0025 202-00203 Renoval of Curb and Gutter 677.000 677.000
LF 0. 000 0. 00
12. 50000 677.000 8,462.50
0030 202-00206 Renoval of Concrete Curb Ranp 170. 000 158. 000
SY 0. 000 0. 00
20. 00000 158. 000 3,160. 00
0035 202-00210 Renoval of Concrete Pavenent 38. 000 38. 000
SY 0. 000 0. 00
30. 00000 38. 000 1, 140. 00
0040 202-00220 Renoval of Asphalt Mat 42.000 42.000
5% 0. 000 0. 00
50. 00000 42.000 2,100. 00
0045 202- 00240 Renoval of Asphalt Mat (Pl aning) 23, 285. 000 23, 285. 000
Sy 0. 000 0. 00
2.50000 23, 285. 000 58, 212. 50
0050 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 606. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0055 202- 00250 Renoval of Pavenent Marking 375. 000 375. 000
SF 0. 000 0. 00

6. 00000 375. 000 2,250.00
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006
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UNIT PRI CE
2.000
EACH
175. 00000
4. 000
EACH
365. 00000
9. 000
EACH
1, 000. 00000
60. 000
HOUR
250. 00000
15. 000
LF
11. 50000
250. 000
LF
12. 00000
2.000
EACH
3, 125. 00000
60. 000
LF
26. 00000
4. 000
LF
30. 00000
68. 000
HOUR
85. 00000
20. 000
HOUR

160. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

57.750
0. 000
57. 750

0. 000
0. 000
0. 000

. 000
0. 000
. 000

2.000
0. 000
2.000

37.000
0. 000
37.000

3. 300
0. 000
3.300

68. 000
0. 000
68. 000

2.000
0. 000
2.000

Page 3
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CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21806-BI D ESTI MATE RUN 04/ 09/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0006 13: 53: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0120 208-00207 Erosi on Control Managenent 30. 000 17.000
DAY 2.000 570. 00
285. 00000 19. 000 5,415. 00
0125 210-00815 Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0130 210-04010 Adj ust Manhol e 24. 000 24.000
EACH 0. 000 0. 00
650. 00000 24.000 15, 600. 00
0135 210- 04050 Adj ust Val ve Box 18. 000 18. 000
EACH 0. 000 0.00
400. 00000 18. 000 7,200. 00
0140 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0145 213-00003 Ml ching (Weed Free) 0. 200 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0150 213-00061 Mil ch Tackifier 30. 000 0. 000
LB 0. 000 0. 00
36. 00000 0. 000 0. 00
0155 240- 00000 W dlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0160 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0165 304-06000 Aggregate Base Course (C ass 6) 101. 010 101. 010
TON 0. 000 0. 00

38. 00000 101. 010 3, 838. 38



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21806-BI D ESTI MATE RUN 04/ 09/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0006 13: 53: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-00720 Hot M x Asphalt (Patching) (Asphalt) 69. 700 69. 700
TON 0. 000 0. 00
260. 00000 69. 700 18, 122. 00
0175 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 4,894. 420 4,894. 420
TON 0. 000 0. 00
115. 00000 4,894. 420 562, 858. 30
0180 412-00600 Concrete Pavenent (6 Inch) 17. 000 13. 000
SY 0. 000 0. 00
105. 00000 13. 000 1, 365. 00
0185 507-00000 Concrete Slope and Ditch Paving 2.000 0. 000
cY 0. 000 0. 00
950. 00000 0. 000 0.00
0190 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0195 608-00006 Concrete Sidewal k (6 Inch) 495. 000 357. 000
SY 0. 000 0. 00
50. 00000 357. 000 17, 850. 00
0200 608-00010 Concrete Curb Ranp 325. 000 307. 000
Sy 0. 000 0. 00
125. 00000 307. 000 38, 375. 00
0205 608-00015 Det ect abl e War ni ngs 56. 000 56. 000
SF 0. 000 0. 00
38. 00000 56. 000 2,128.00
0210 609-21010 Curb and Gutter Type 2 (Section |-B) 12. 000 11. 500
LF 0. 000 0. 00
32. 00000 11. 500 368. 00
0215 609-21020 Curb and CGutter Type 2 (Section Il-B) 541. 000 541. 000
LF 0. 000 0. 00
39. 00000 541. 000 21, 099. 00
0220 609-24100 Gutter Type 2 (Variable) 90. 000 85. 000
LF 0. 000 0. 00

90. 00000 85. 000 7,650. 00



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21806-BI D ESTI MATE RUN 04/ 09/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0006 13: 53: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 610-00030  Median Cover Material (Concrete) 482.000 130. 000
SF 0. 000 0. 00
9. 00000 130. 000 1,170.00
0230 614-00011 Sign Panel (Cass I) 9. 000 0. 000
SF 0. 000 0. 00
31. 00000 0. 000 0. 00
0235 614-00012 Sign Panel (Cass I1) 18. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0240 614-72875 Loop Detector Wre 3, 640. 000 0. 000
LF 0. 000 0. 00
4.75000 0. 000 0. 00
0245 615- 00050 Embanknent Protector Type 5 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0250 625-00000 Construction Surveying 1. 000 0. 900
LS 0. 000 0. 00
24, 035. 00000 0. 900 21, 631. 50
0255 626-00000 Mobi I'i zati on 0. 600 0. 532
LS 0. 000 0. 00
310, 000. 00000 0.532 164, 920. 00
0260 626-01103 Public Information Services (Tier I11) 1. 000 0. 800
LS 0. 050 935. 00
18, 700. 00000 0. 850 15, 895. 00
0265 627-00008 Modi fied Epoxy Pavenment Marking 25. 000 20. 000
GAL 0. 000 0. 00
125. 00000 20. 000 2,500. 00
0270 627-00011 Pavement Marking Paint (Waterborne) 182. 000 182. 000
GAL 0. 000 0. 00
41. 00000 182. 000 7,462.00
0275 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inl aid) 4,522.000 4,522. 000
SF 0. 000 0. 00

18. 85000 4,522. 000 85, 239. 70
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
664. 000
SF
17. 67000
4,419. 000
SF
12. 96000
1, 100. 000
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23. 86000
550. 000
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AMOUNT
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CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21806-BI D ESTI MATE RUN 04/ 09/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0006 13: 53: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0.500
Type
ype) EACH 0. 000 0. 00
1, 131. 14000 0. 500 565. 57
0340 630-80360 Drum Channel i zi ng Devi ce 35. 000 17.500
EACH 0. 000 0. 00
43. 56000 17. 500 762. 30
0345 630-80363  Drum Channel i zing Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
86. 28000 0. 000 0. 00
0350 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
20. 71000 0. 000 0. 00
0355 630- 80380 Traffic Cone 165. 000 82.500
EACH 0. 000 0. 00
14. 52000 82. 500 1,197.90
0360 630-85011 I mpact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
129. 67000 0. 000 0. 00
0365 630-85041 Mobi | e Attenuator 10. 000 0. 000
DAY 0. 000 0. 00
535. 73000 0. 000 0. 00
0370 632-00000 Ni ght Work Lighting 1. 000 0. 900
LS 0. 000 0. 00
11, 782. 68000 0. 900 10, 604. 41
0375 700-70010 F/ A Mnor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21806-BI D ESTI MATE RUN 04/ 09/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0006 13: 53: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 4,885. 360 4, 885. 360
FA 0. 000 0. 00
1. 00000 4, 885. 360 4, 885. 36
0400 700- 70023 F/ A On-The-Job Trai nee 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70025 F/ A Quality Incentive Paynent 17, 637. 340 17, 637. 340
FA 0. 000 0. 00
1. 00000 17, 637. 340 17, 637. 34
0410 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70035 F/ A Repair Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0420 700-70060 F/ A Adjust utilities 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70380 F/ A Erosion Control 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0800 900- 00006 Added Item (Dol lar)/ CO 003/Price Reduction - 0. 000 -450. 000
Viol ation of Working Tine
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00
0805 625-00001 Const Surveying (Hour) Light Standard and Signal Pole 12. 000 12.000
Foundati on Staking
HOUR 0. 000 0. 00
100. 00000 12. 000 1, 200. 00

CAT 0200 CURRENT AMI $ 1,664, 968.40 $ 7,142.77 $ 1,394, 927. 06



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21806-BI D ESTI MATE RUN 04/ 09/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0006 13: 53: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0430 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0435 202-00831 Renoval of Traffic Signal Head 6. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0440 210-00810 Reset Ground Sign 2.000 2.000
EACH 0. 000 0. 00
325. 00000 2.000 650. 00
0445 250- 00010 Envi ronnmental Health and Safety Managenent 1. 000 0. 750
LS 0. 000 0. 00
2, 600. 00000 0. 750 1, 950. 00
0450 250-00050 Moni tori ng Techni ci an 50. 000 8. 000
HOUR 34.000 2,890.00
85. 00000 42.000 3,570. 00
0455 250-00110 Heal th and Safety Officer 35. 000 14.000
HOUR 13. 000 1, 495. 00
115. 00000 27.000 3,105. 00
0460 503-00018 Drilled Caisson (18 Inch) 10. 000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
0465 503-00024 Drilled Caisson (24 Inch) 7.000 0. 000
LF 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0470 503-00036 Drilled Caisson (36 Inch) 220. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0. 00
0475 503-00048 Drilled Caisson (48 Inch) 21.000 0. 000
LF 0. 000 0. 00
600. 00000 0. 000 0. 00
0480 613-00200 2 Inch Electrical Conduit 1, 000. 000 1, 000. 000
LF 0. 000 0. 00

12. 50000 1, 000. 000 12, 500. 00



CONTI D: C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21806-BI D ESTI MATE RUN 04/ 09/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0006 13: 53: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0485 613-00206 2 Inch Electrical Conduit (Bored) 2, 435. 000 1, 365. 000
LF 0. 000 0. 00
30. 00000 1, 365. 000 40, 950. 00
0490 613-00306 3 Inch Electrical Conduit (Bored) 1, 900. 000 1, 886. 000
LF 0. 000 0. 00
33. 00000 1, 886. 000 62, 238. 00
0495 613-07002 Type Two Pull Box 2.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0500 613-07004 Type Four Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0505 613-07005 Type Five Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 870. 00000 0. 000 0. 00
0510 613-10000 Wring 0. 500 0. 000
LS 0. 000 0. 00
36, 500. 00000 0. 000 0. 00
0515 613-13014 Luninaire (LED) (14,000 Lunens) 12. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0520 613-80130 Service Meter Cabinet 2.000 0. 000
EACH 0. 000 0. 00
3,160. 00000 0. 000 0. 00
0525 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0530 614-70150 Pedestrian Signal Face (16) (Countdown) 28. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0535 614-70336 Traffic Signal Face (12-12-12) 48. 000 0. 000
EACH 0. 000 0. 00

1, 075. 00000 0. 000 0. 00
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PCN: 21806-BI D ESTI MATE RUN 04/ 09/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0006 13: 53: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0540 614-70560 Traffic Signal Face (12-12-12-12-12) 4.000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0545 614-72855 Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
17, 300. 00000 0. 000 0.00
0550 614-72860 Pedestrian Push Button 14.000 0. 000
EACH 0. 000 0.00
450. 00000 0. 000 0. 00
0555 614-72863 Pedestrian Push Button Post Assenbly 8. 000 0. 000
EACH 0. 000 0. 00
1, 165. 00000 0. 000 0.00
0560 614-72866 Fire Preenption Unit and Tiner 3. 000 0. 000
EACH 0. 000 0.00
6, 420. 00000 0. 000 0. 00
0565 614-72885 Traffic Signal Vehicle Detector (Special) 8. 000 0. 000
EACH 0. 000 0. 00
12, 900. 00000 0. 000 0. 00
0570 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 9. 000 0. 000
(Non- I nvasi ve)
EACH 0. 000 0.00
1, 585. 00000 0. 000 0. 00
0575 614-81000 Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
11, 700. 00000 0. 000 0.00
0575 MATERI AL ALLOWANCE Li ght Pol e 1.000
EACH 0. 000 0.00
7,962. 00000 1. 000 7,962. 00
0580 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
16, 400. 00000 0. 000 0. 00
0580 MATERI AL ALLOWANCE 30-Ft Signal Pole Delivered 2.000
EACH 0. 000 0.00

9, 747. 00000 2.000 19, 494. 00
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PCN: 21806-BI D ESTI MATE RUN 04/ 09/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0006 13: 53: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0585 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 200. 00000 0. 000 0. 00
0585 MATERI AL ALLOMANCE 35 FT MAST ARM 1. 000
EACH 0. 000 0. 00
9, 764. 00000 1.000 9, 764. 00
0590 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0590 MATERI AL ALLOMNCE 45 FT MAST ARM 3. 000
EACH 0. 000 0. 00
10, 993. 00000 3.000 32,979.00
0595 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
18, 200. 00000 0. 000 0. 00
0595 MATERI AL ALLOMANCE 50 FT MAST ARM 2.000
EACH 0. 000 0. 00
11, 049. 00000 2.000 22,098. 00
0600 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
18, 600. 00000 0. 000 0. 00
0600 MATERI AL ALLOMNCE 55 FT MAST ARM 2.000
EACH 0. 000 0. 00
11, 178. 00000 2.000 22, 356. 00
0605 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
25, 500. 00000 0. 000 0. 00
0605 MATERI AL ALLOMANCE 60 FT MAST ARM 1. 000
EACH 0. 000 0. 00
16, 518. 00000 1.000 16, 518. 00
0610 614-84000 Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00

2,675. 00000 0. 000 0. 00
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PCN: 21806-BI D ESTI MATE RUN
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0006
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0610 MATERI AL ALLOWANCE TRAFFI C SI GNAL PEDESTAL PCLE 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0615 614-86248 Traffic Signal Controller (Type 2070LC) 3. 000 0. 000
EACH 0. 000 0. 00
4, 830. 00000 0. 000 0.00
0620 614-86800 Uni nterrupted Power Supply 3. 000 0. 000
EACH 0. 000 0. 00
7, 730. 00000 0. 000 0. 00
0625 614-87320 Closed Circuit Tel evision 3. 000 0. 000
EACH 0. 000 0. 00
5, 585. 00000 0. 000 0.00
0630 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4,240. 00000 0. 000 0. 00
0635 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 200. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0640 614-87690 Et hernet Switch 2.000 2.000
EACH 0. 000 0. 00
5, 185. 00000 2.000 10, 370. 00
0645 614-87697 Et her net Aggregation Switch Type | 1. 000 1. 000
EACH 0. 000 0. 00
53, 800. 00000 1. 000 53, 800. 00
0650 626- 00000 Mobi |'i zati on 0. 200 0.177
LS 0. 000 0. 00
310, 000. 00000 0.177 54,870. 00
0655 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0660 700-70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 21806-BI D ESTI MATE RUN 04/ 09/ 2018
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0006 13: 53: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0665 700-70589 F/ A Environnental Health & Safety Managenent 10, 000. 000 1,216. 150
FA 0. 000 0.00
1. 00000 1, 216. 150 1, 216. 15
CAT 0260 CURRENT AMI $ 1,107,975.00$ 4,385.00% 381,390.15

CAT NO0270 Lighting

0670 613-00100 1 Inch Electrical Conduit 160. 000 0. 000
LF 0. 000 0. 00
44.00000 0. 000 0.00
0675 613-01200 2 Inch Electrical Conduit (Plastic) 2, 030. 000 1,214.000
LF 0. 000 0.00
12. 50000 1, 214. 000 15, 175. 00
0680 613-01300 3 Inch Electrical Conduit (Plastic) 315. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0.00
0685 613-07026  Pull Box (16"x24"x12") 20. 000 0. 000
EACH 0.000 0.00
900. 00000 0. 000 0. 00
0690 613-10000 Wring 0. 500 0. 000
LS 0. 000 0. 00
36, 500. 00000 0. 000 0.00
0695 613-13014 Lunminaire (LED) (14,000 Lunens) 9. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0700 613-20300 Lumi nai re (Furnish Only) 5. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0.00
0705 613-32400 Li ght Standard Steel (40 Foot) 9. 000 0. 000
EACH 0. 000 0.00
2,900. 00000 0. 000 0. 00
0705 MATERI AL ALLOMANCE LI GHT STANDARD 40 FT 9. 000
EACH 0. 000 0. 00

1, 610. 00000 9. 000 14, 490. 00
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CAT NO0270

0710

0715

0720

613-40010

613-50150

626- 00000

CAT NO0300

0725

0730

0735

0740

0745

0750

0755

C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
21806- BI D ESTI MATE RUN 04/ 09/ 2018
NHPP 095A- 019 ESTI MATE NO 0006 13:53: 06
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
Li ghting
Li ght Standard Foundati on 9. 000 3. 000
EACH 0. 000 0. 00
1, 325. 00000 3. 000 3,975. 00
Secondary Service Pedestal 4. 000 0. 000
EACH 0. 000 0. 00
5, 655. 00000 0. 000 0.00
Mobi |'i zati on 0. 100 0. 089
LS 0. 000 0. 00
310, 000. 00000 0. 089 27,590. 00
CAT 0270 CURRENT AMI ¢  173,937.50%$ 0.00% 61, 230. 00
STRUCTURES
Renoval of Asphalt Mat (Pl aning) (Special) 2,578. 000 2,578. 000
SY 0. 000 0. 00
6. 00000 2,578. 000 15, 468. 00
Renoval of Portions of Present Structure (C ass 2) 2.000 2.000
Sy 0. 000 0. 00
325. 00000 2.000 650. 00
Renoval of Portions of Present Structure (Cass 3) 2.000 2.000
SY 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
Renoval of Expansion Device 276. 000 276. 000
LF 0. 000 0. 00
150. 00000 276. 000 41, 400. 00
Hot M x Asphalt (Grading SX) (100) (PG 76-28) 82. 000 82. 000
TON 0. 000 0. 00
115. 00000 82. 000 9, 430. 00
Wat er proof i ng ( Menbr ane) 2,578. 000 2,578. 000
Sy 0. 000 0. 00
18. 50000 2,578. 000 47, 693. 00
Bri dge Expansion Device (0-4 Inch) 275. 000 275. 000
LF 0. 000 0. 00
260. 00000 275. 000 71, 500. 00

202- 00246

202- 00453

202- 00460

202- 00504

403- 34871

515-00120

518- 01004
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C21806
21806-BI D
NHPP 095A- 019

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 17
ESTI MATE RUN 04/ 09/ 2018
13:53: 06

| TEM
DESCRI PTI ON

qr

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0760 601-06100

0765

601-51005

0770

602- 00020

0775

606- 10400

0780 626- 00000

CAT NO0400

0785 620-00002

0790 620-00012

0795 620-00020

STRUCTURES

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel

(Epoxy Coat ed)

Bri dge Rail

Type 4

Mobi | i zati on

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

1. 000
cy

1, 800. 00000

0. 000

40. 00000

0. 000
LB
. 25000

6. 000
LF

215. 00000

0. 100
LS

310, 000. 00000

CAT 0300 CURRENT AMI  $
1. 000
EACH
24,175. 00000
1. 000
EACH
24,300. 00000
1. 000
EACH
635. 00000
CAT 0400 CURRENT AMT  $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00

1, 800. 00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

1, 290. 00

. 089
. 000
. 089

.00
27,590

222,631.00 % .00 219, 221.

. 000
. 000
. 000

.00

24,175. 00

. 000
. 000
. 000

.00

24, 300. 00

. 000
. 000
. 000

.00

3,218,621.90 $ 11,527.77 $ 2, 105, 878.



